Action ltem Log
Gulfco Superfund Site Weekly Project Status Meeting

2/22/2011

. . . . . Miller, Roddy, Report received on 2/7/11

2 | Draft Rl Report including documentation regarding cover over debris Bhattacharya, TCEQ 2/7/2011 and review in progress

3 |Draft BERA Report Miller, Roddy, TCEQ |2/7/2011 Report received on 2/7/11
and review in progress

‘ Discussing comments with

4 Completed review of Remedial Alternatives Memo. Miller, TCEQ, Nann  (2/11/2011 PRP. Comments sent to
PRPs on 2/16/11.

5 |Complete tank removal responsiveness summary. Miller, Nann 2/15/2011 Completed on 2/15/11.

Field work began on

7 (Complete tank removal field work. Miller 2/26/2011 11/15/2010 and is
progressing as scheduled.
6 |PRP revise Remedial Alternatives Memo. PRPs 2/28/2011 Revisions pending.

9 IDraft tank removal report submitted by PRPs

10 |EPA/TECQ/Trustees review Remedial Investigation Report

11 |[EPA/TECQ/Trustees review draft BERA Report
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Miller, Nann, Shade,
Bhattacharya,
Roddy, TCEQ,
Trustees
Res)
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Trustees
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3/2/2011

3/2/2011

Report pending.

Review in progress

Report pending.
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Miller, Nann, Shade,

: . . Bhattacharya, .
8 |EPA/TCEQ/Trustees appove final Remedial Alternatives Memo. Roddy, TCEQ, 3/7/2011 Approval Pending.
Trustees
. Miller, Nann, Shade, :
12 |EPA review draft Tank Removal Report Bhattacharya, Roddy 3/10/2011 Report pending.
13 |PRP submit final Tank Removal Report PRPs 3/24/2011 Report pending.
14 |EPA approve final Tank Removal Report Miller, Nann, Shade, 3/29/2011 Report pending.

Bhattacharya, Roddy






